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SPECIAL PROVISION 
SECTION 107 

TIME 
(Limitation of Operations) 

and 
(Supplemental Liquidated Damages) 

 
Once the bridge deck is made available to the Contractor for paving, regardless of the 
date, the Contractor shall complete, within 21 calendar days, the following work; 
 

1) The placement of the bridge deck membrane. 
2) The first lift of bridge pavement. 
3) The paving of the entire thickness of the 19.0mm HMA within 60m [200ft] of 

the bridge on both sides.   
 
Supplemental Liquidated Damages shall be assessed to the Contractor in the amount of 
$2,000.00 per day, for each calendar day beyond the 21 days that the above stated work 
remains incomplete.   
 
Assessments of Supplemental Liquidated Damages shall continue until the bridge deck 
membrane, the initial course of hot mix asphalt pavement, and the approach paving is 
complete. 
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SPECIAL PROVISION 
PARTNERING 

 
The successful bidder will have the opportunity to enter into a cooperative partnership 
agreement with the State Department of Transportation for the contract.  The objective of 
this agreement is the effective completion of the work on time and to the standard of 
quality that will be a source of pride to both the State and the Contractor.  The partnering 
agreement will not affect the terms of the contract.  It is intended only to establish an 
environment of cooperation between the parties.  If the partnering agreement is accepted. 
 
1. Contractor shall select and provide a third-party facilitator to conduct the team 
building workshop for the Contractor and Department personnel.  Facilitator selection 
shall require Department concurrence.  The cost for the facilitator and his associated 
expenses will be shared equally by the Department on the next monthly estimate, 
following receipt of invoice(s) from the Contractor, on an extra work basis. 
 
2. Contractor and Department will exchange lists of the key personnel to be 
participants in the workshop.  The list will contain the name and job title of each person, 
a contact phone number, and the address for job related correspondence. 
 
3. The Contractor shall select the location and make all arrangements for space as 
required by facilitator, and for any meals required.  This cost to be shared equally. 
 
4. A working arrangement for the partnership will be agreed upon in writing at the 
workshop.  The arrangement will set out the mutually recognized goals and expectation 
of the parties. 
 
5. The Contractor and the Department agree to make an effort to maintain identified 
key personnel assigned to the work for its duration.  A timely notice by each shall be 
given if changes by either must be made. 
 
6. Project issues shall be processed in the manner agreed upon by the parties during 
the orientation. 
 
7. Follow-up workshops may be held periodically throughout the duration of the 
contract as agreed by the Contractor and the Department. 
 
8. The Partnering Agreement is not intended to be a legal document.  Failure by either 
party to follow the process identified will not be grounds for any claim under the contract. 
 
9. ARE YOU INTERESTED IN THIS OPPORTUNITY?  YES _____   NO _____ 
 




